TARADIGM

What Does a "Typical" Oracle Primavera Cloud (OPC) Implementation Involve?

Every OPC deployment is unique, shaped by factors such as organizational size, complexity of existing project controls processes, integration needs, and user adoption goals. Our aim is to give you a clear picture of the potential costs, timelines, and resource commitments required to successfully support your project controls objectives.

Most implementations begin with a Discovery & Documentation phase. In this stage, our lead OPC consultant works closely with your stakeholders to:

- ☐ Assess your current project controls environment and user community profile
- ☐ Clarify your goals and priorities for the new OPC platform
- ☐ Map the path from your current state to your desired future state

Example Discovery Documents:

Discovery Prep Sheet
Sample Discovery Documentation

Before we begin Discovery, it's helpful to understand what a "typical" implementation might look like. While no two projects are identical, we can outline common implementation components and typical levels of effort based on the scale and complexity of your deployment.

Small

5 - 10 Users

- ☐ Short Discovery - 1 to 2 hours
- ☐ System Configuration - 4 to 8 hours
- ☐ Data Migration - 0 to 1 hour
- ☐ Administrator Training - 2 hours
- ☐ User Training - 8 hours

Medium

10 - 25 Users

- ☐ Discovery + Documentation - 2 to 6 hours
- ☐ System Configuration - 8 to 16 hours
- ☐ Data Migration - 0 to 2 hours
- ☐ Administrator Training - 2 hour
- ☐ User Training - 8 hours per 15 student (max.) class size
- ☐ Use and Procedures Guide Development (sample) - 16 to 24 hours

TARADIGM

Large

25 - 100 Users

- ☐ Discovery + Documentation - 4 to 6 hours
- ☐ System Configuration - 8 to 20 hours
- ☐ Data Migration - 0 to 2 hours
- ☐ Administrator Training - 2 hours
- ☐ User Training - 8 hours per 15 student (max.) class size
- ☐ Use and Procedures Guide Development (sample) - 16 to 24 hours

Enterprise

100+ Users

- ☐ Discovery + Documentation - 4 to 8 hours
- ☐ System Configuration - 8 to 24 hours
- ☐ Data Migration - 0 to 2 hours
- ☐ Administrator Training - 2 hours
- ☐ User Training - 8 hours per 15 student (max.) class size
- ☐ Use and Procedures Guide Development (sample) - 16 to 24 hours

Several variables will contribute to the actual scope and level of effort including (but not limited to):

- ☐ Data Migration From Legacy Systems
  - ☐ Number of Projects
  - ☐ Size of Projects
  - ☐ Layouts
  - ☐ Filters
  - ☐ Reports
- ☐ Number of OPC Modules/Apps Deployed
  - ☐ Scheduling
  - ☐ Task
  - ☐ Progress Reporting
  - ☐ Portfolio

TARADIGM

In addition to formal implementation services, we offer:

- ☐ Open Enrollment Classes
  - ☐ OPC Basics
  - ☐ OPC Advanced
- ☐ Private Group and Individual Training
- ☐ CPM Scheduling
- ☐ On-call Services

Contact our team today to begin turning your Oracle Primavera Cloud vision into a fully realized project controls solution. We're ready to help you plan, implement, and optimize OPC to deliver lasting results for your organization.